
Timothy Bendt 
PO Box 1532
Palmer Lake, CO
80133

Estimate #7

ESTIMATE
Estimate Date: 2018-04-17

Central Colorado Builders

John Cressman

Description:

Marketing Website Design and Development. Assuming Estimate is 

accepted by April 29th work can begin the following week. Total project 

timeline is at least 3 weeks from start. Half Payment ($800) would be 

due upon starting project and the remainder would be invoiced only after 

final delivery.

Description Time/QuantityRate (USD) Tax Total

Sitemap and Content Research 1 $ 300.00 No Tax $ 300.00

Sitemap review and content planning for new site. Moving old content into new site.

Due: May 4th 2018

Brand Design 1 $ 400.00 No Tax $ 400.00

New brand and logo design, business cards. Letterhead. Several starter options - 3 revision rounds of chosen direction.

Due: May 12th

Website Design 1 $ 500.00 No Tax $ 500.00

Complete website design for new site based on brand and content. 2 rounds of revisions.

Due: May 19th

Website development 1 $ 400.00 No Tax $ 400.00

Building a static HTML/CSS site based on the final website design.
Due: May 26th

Website Hosting Setup and Deploy 1 $ 0.00 No Tax $ 0.00

Free Static website Hosting Through Netlify - Content Management System Free at ( Contentful or Prismic ). 

The website will be built at a development URL for review and rapid iteration.

Final website will be deployed when the DNS records are changed to point to that new site hosted at Netlify.

Subtotal: $ 1,600.00

Total: $ 1,600.00


